

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue

Procurement of Works


Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Land Development and Boundary Wall Construction	No's	1	OTM (NCT)	MD	SGCL Own	110.00	10-11-2020	01-12-2020	22-12-2020	29-12-2020	05-01-2021	02-02-2021	82	25-06-2021
WR2	Construction of DRS at Borhanuddin	No's	1	OTM (NCT)	MD	SGCL Own	75.00	01-12-2020	22-12-2020	12-01-2021	19-01-2021	26-01-2021	23-02-2021	82	15-06-2021
WR3	Internal Road and Other civil Works	Lot	1	RFQ (National)	MD	SGCL Own	5.00	01-01-2021	08-01-2021	13-01-2021	16-01-2021	21-01-2021	26-01-2021	25	25-02-2021
WR4	Land Demarcation works	Lot	1	RFQ (National)	MD	SGCL Own	5.00	01-03-2021	08-03-2021	13-03-2021	16-03-2021	21-03-2021	26-03-2021	25	25-04-2021
WR5	Supply and Installation of CCTV Camera	Lot	2	RFQ (National)	MD	SGCL Own	8.00	01-04-2021	08-04-2021	13-04-2021	16-04-2021	21-04-2021	26-04-2021	25	15-05-2021


 Engr. Mohammad Imran Hossain
 Deputy Manager (Civil)
 Department of Development
 SGCL Khulna

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue

Procurement of Goods


Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Vehicle	No's	2	OTM (NCT)	SGCL Board	SGCL Own	100.00	20-01-20121	10-02-2021	02-03-2021	22-03-2021	28-03-2021	25-04-2021	95	24-05-2021
GR2	Procurement of proprietary Items like Spare parts	Lot	1	DPM (International)	SGCL Board	SGCL Own	65.00	01-01-2021	-	-	-	01-03-2021	29-04-2021	120	30-06-2021
GR3	Procurement of Refrigerator	No's	2	RFQ (National)	MD	SGCL Own	2.00	01-05-2021	08-05-2021	13-05-2021	16-05-2021	21-05-2021	26-05-2021	25	15-06-2021
GR4	Procurement of TV	No's	2	RFQ (National)	MD	SGCL Own	3.00	01-03-2021	08-03-2021	13-03-2021	16-03-2021	21-03-2021	26-03-2021	25	15-03-2021
GR5	Supply of Office furniture and Fixture	Lot	15	RFQ (National)	MD	SGCL Own	45.00	As per Requirement							
GR6	Fire extinguisher and others	Lot	3	RFQ (National)	MD	SGCL Own	7.00	As per Requirement							
GR7	Supply of Office Equipment like computer, laptop, photocopier, Server and other hardware and software	Lot	8	RFQ (National)	MD	SGCL Own	24.00	As per Requirement							


 Engr. Mohammad Imran Hossain
 Deputy Manager (Civil)
 Department of Development
 SCST
 Dhaka

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue

Procurement of Service

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Tk.	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SRI	Architectural, Structural, plumbing, Sanitary, Electrical and Electro-Mechanical Design of SGCL Office Building	No's	1	QCBS (National)	SGCL Board	SGCL Own	55.00	01-12-2020	14-01-2021	11-02-2021	25-02-2021	04-03-2021	09-03-2021	06-04-2021	20-04-2021	139	30-06-2021


 Bag. Mohammad Miran Hossain
 Deputy Manager (Civil)
 Department of Development
 SGCL